
 

 

 PROJECT INFORMATION  

Project Title Little Valley Forest and Meadow Watershed Restoration 

Brief Description The goal of this project is to restore watershed function and health to the 
forests surrounding the Little Valley community in Lassen County as well 
as reduce the risk of catastrophic wildfire. 
The restoration treatments will reverse the current conditions that are 
contributing to an 
increase in soil erosion; reduced stream flows; reduced forage 
production; altered 
wildlife habitat; changed plant community composition, structure, and 
biodiversity, and 
increased hazardous fuel loads. The Project area supports critical wildlife 
habitat and 
includes up to 697 acres of land in different private ownerships. 
Restoration of the 
habitat will provide enhanced opportunities for hunting and non-take 
wildlife activities 
such as bird and wildlife watching. 
The project includes landscape scale and residential/community 
treatments, each 
consisting of the thinning of small and suppressed trees, and the removal 
of juniper 
through shearing, chipping and mastication in order to return the forest 
to its historic 
climax condition. This project will involve a variety of large and small 
parcels resulting 
in a holistic treatment approach. Additional project funding is being 
provided by the 
Lassen County Fire Safe Council, revenue from the sale of chips, and in-
kind forestry 
services provided by Sierra Pacific Industries. 
The landscape scale treatment prescriptions will be identified in the field 
by Registered 
Professional Foresters. 
Photo monitoring points will be set-up prior to treatment commencement 
and repeated 
when treatments are completed. After all treatments have been 
completed GIS layers of the completed work areas will be prepared for 
the Lassen County CWPP Base Map 
and for submittal to SNC. 

Total Requested 
Amount 

349,800.00 

Other Fund Proposed 230,000.00 

Total Project Cost 579,800.00 

Project Category Site Improvement/Restoration 



 

 

Project Area/Size 697 

Project Area Type Acres 

Have you submitted to 
SNC this fiscal year? 

No 

Is this application 
related to other SNC 
funding? 

No 

 

Project Results 

Restoration 
 

 

 

Project Purpose Project Purpose Percent 

Natural Disaster Risk Reduction (Fire) 
 

 
 

Water Quality 
 

 
 

 

 

County 

Lassen 
 

 

 

Sub Region 

North 
 

 

  



 

 

PROJECT CONTACT INFORMATION 

Name Mr. Thomas W. Esgate,  

Title Managing Director 

Organization Lassen County FSC II 

Primary 
Address 

PO Box 816, , , Susanville, CA, 96130 

Primary 
Phone/Fax 

530-310-0146 Ext.  

Primary Email twesgate@sbcglobal.net 

 

 

 
 

 

  



 

 

PROJECT LOCATION INFORMATION 

 

Project Location 

Address:                           Little Valley, 527-960 Little Valley Road, , McArthur,  CA, 96056 
United  States 
Water Agency:                 Central Valley Water Quality Control Board 
Latitude:                           40.891975 
Longitude:                        -121.18040 
Congressional District:     n/a 
Senate:                             n/a 
Assembly:                         n/a 
Within City Limits:            No 
City Name:                       McArthur 
 

 

 

 

 
 

 

  



 

 

                                                                  ADDITIONAL INFORMATION 

 

Grant Application Type 

 

Grant Application Type: 
Category One Site Improvement 
 
 

 

 

  



 

 

PROJECT OTHER CONTACTS INFORMATION 

 

Other Grant Project Contacts  

Name:                    Mr. Thomas  Esgate,  
Project Role:          Day-to-Day Responsibility 
Phone:                    5303100146  
Phone Ext:               
E-mail:                    twesgate@sbcglobal.net 
 

 

 

 

  



 

 

UPLOADS 

The following pages contain the following uploads provided by the applicant: 
 

Upload Name 

Completed Application Checklist 

 

Table of Contents 

 

Full Application Form 

 

Narrative Descriptions 

 

Detailed Budget Form 

 

Restrictions/Agreements 

 

Regulatory Requirements or Permits 

 

CEQA Documentation 

 

NEPA Documentation 

 

Letters of Support 

 

Long Term Management Plan 

 

Project Location Map 

 

Parcel Map Showing County Assessors Parcel Number 

 

Topographic Map 

 



 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Photos of the Project Site 

 

Land Tenure- Only for Site Improvement Projects 

 

Site Plan - Only Site Improv. or Restoration Proj. 

 

Leases or Agreements 

 

Authorization to Apply or Resolution 

 

 

To preserve the integrity of the uploaded document, headers, footers and page numbers have 

not been added by the system.  
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1. Full Application Checklist (EFN: Slform.pdf) 

Project Name: Little Valley Forest and Meadow Restoration Project

Applicant: Lassen County Fire Safe Council Inc. (LCFSC)

Please mark each box: check if item is included in the application; mark “N/A” if 
not applicable to the project.  “N/A” identifications must be explained in the 
application.  Please consult with SNC staff prior to submission if you have any 
questions about the applicability to your project of any items on the checklist.  All 
applications must include a CD including an electronic file of each checklist item, 
if applicable. The naming convention for each electronic file is listed after each 
item on the checklist. (Electronic File Name = EFN: “naming convention”. file 
extension choices) 

Submission requirements for all Category One and Category Two Grant 
Applications

1.   Completed Application Checklist (EFN: Checklist.doc,.docx,.rtf, or .pdf)

2.   Table of Contents (EFN: TOC.doc,.docx,.rtf, or .pdf)

3.   Full Application Project Information Form (EFN:  SIform.doc, .docx, .rtf, or 
.pdf)

4.   Authorization to Apply or Resolution (EFN:  authorization.doc, .docx, .rtf, or 
.pdf)

5.  Narrative Descriptions - Submit a single document that includes each of 
the following narrative descriptions (EFN:  Narrative.doc, .docx, .rtf)
a.  Detailed Project Description (5,000 character maximum) 

  Project Description including Goals/Results, Scope of Work, 
Location, Purpose, etc. 

  Project Summary 
  Environmental Setting

b.  Workplan and Schedule (1,000 character maximum) 
c.  Restrictions, Technical/Environmental Documents and 

Agreements(1,000  character maximum) 
d.  Organizational Capacity(1,000 character maximum) 
e.  Cooperation and Community Support (1,000 character maximum)  
f.  Long Term Management and Sustainability (1,000 character maximum) 
g.  Performance Measures (1,000 character maximum) 

6. Supplemental and Supporting documents 
a.   Detailed Budget Form (EFN: Budget.xls, .xlsx) 
b. Restrictions, Technical/Environmental Documents and Agreements, as 
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applicable
   Restrictions / Agreements (EFN: RestAgree.pdf) 
   Regulatory Requirements / Permits (EFN: RegPermit.pdf) 
   California Environmental Quality Act (CEQA) documentation (EFN:

CEQA.pdf)
   National Environmental Policy Act (NEPA) documentation (EFN:

NEPA.pdf)
c. Cooperation and Community Support 

   Letters of Support (EFN: LOS.pdf)
d. Long-Term Management and Sustainability 

   Long-Term Management Plan (EFN: LTMP.pdf)
e. Maps and Photos 

   Project Location Map (EFN: LocMap.pdf)
   Parcel Map showing County Assessor’s Parcel Number(s) (EFN:

ParcelMap.pdf)
   Topographic Map (EFN: Topo.pdf)
   Photos of the Project Site (10 maximum) (EFN: Photo.jpg, .gif)

f. Additional submission requirements for Conservation Easement Acquisition 
applications only 

   Acquisition Schedule (EFN: acqSched.doc,.docx,.rtf,.pdf)
   Willing Seller Letter (EFN: WillSell.pdf)
   Real Estate Appraisal (EFN: Appraisal.pdf)
   Conservation Easement Language (EFN: CE.pdf)

g. Additional submission requirements for Site Improvement / Restoration 
Project applications only 

   Land Tenure Documents – attach only if documentation was not 
included with Pre-application (EFN: Tenure.pdf)

   Site Plan (EFN: SitePlan.pdf)
   Leases or Agreements (EFN: LeaseAgmnt.pdf)

I certify that the information contained in the Application, including required 
attachments, is accurate. 

         1/21/2012 

                                  
Signed (Authorized Representative)            Date 

Thomas W. Esgate, Managing Director 
        
Name and Title (print or type) 

Digitally signed by Thomas W Esgate 
DN: cn=Thomas W Esgate, o, ou, 
email=twesgate@sbcglobal.net, c=US 
Date: 2012.01.22 12:36:10 -08'00'
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1 No stream work in project 
2 No stream work in project 

3. Full Application Project Information Form 

SIERRA NEVADA CONSERVANCY 
PROPOSITION 84 - PROJECT INFORMATION FORM

Rev. August 2011 

PROJECT NAME  Little Valley Forest and Meadow Watershed Restoration Project 

APPLICANT NAME (Legal name, address, and zip code) 

Lassen County Fire Safe Council, Inc. 
P.O. Box 816 
Susanville, California 96130 
PERSON WITH FISCAL MANAGEMENT RESPONSIBILITY FOR GRANT CONTRACT/INVOICING
 Name and title – type or print                        Phone                             Email Address                      

Mr. Thomas W. Esgate, Managing Director       530-310-0146               twesgate@sbcglobal.net

Ms.
COUNTY ADMINISTRATOR OR PLANNING DIRECTOR CONTACT INFORMATION (At least one entry 
Is required)      

Name:  John Blacklock, CAO                                      Phone Number: (530) 251-8333 
Email address: coadmin@co.lassen.ca.us

Name:  Maurice Anderson, Planning Director            Phone Number: (530) 251-8269 

Email address: landuse@co.lassen.ca.us
NEAREST PUBLIC WATER AGENCY (OR AGENCIES) CONTACT INFORMATION (At least one entry Is 
required)   

Name:  Central Valley Water Quality Control Board, Ben Letton   Phone Number:  (530) 224-4129

Email address: bletton@waterboards.ca.gov
Please identify the appropriate project category below and provide the associated details (Choose 
One)

 Category One Site Improvement                                       Category Two Pre-Project Activities          
 Category One Conservation Easement Acquisition  

 Site Improvement/Conservation Easement 
Acquisition
Project area: Little Valley, Lassen County 
Total Acres: 2,800 
     SNC Portion (if different): 697 
Total Miles (i.e. river or stream bank): N/A1

     SNC Portion (if different): N/A2

Select one primary Site 
Improvement/Conservation Easement 
Acquisition deliverable 

Restoration  
 Enhancement 
 Resource Protection     
 Infrastructure Development / Improvement 
 Conservation Easement
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For Conservation Easement Acquisitions 
Only 

Appraisal Included 
Will submit appraisal by__________________ 
 Pre-Project Activities Select one primary Pre-Project deliverable

 Permit 
CEQA/NEPA 
Compliance
Appraisal                       

 Plan 

 Condition 
Assessment             

 Biological Survey 
 Environmental Site 
Assessment 



 



1. Narrative Descriptions (EFN: Narrative .pdf) 

 

a. Detailed Project Description 

 

Project Summary 

This project is our #2 priority in the current SNC grant round and is also a priority in the 

Lassen County CWPP & 2011 CWPP work plan. Project goal is to restore watershed 

functions (capture/storage of water in soil, and beneficial release) and health to the forests 

surrounding the Little Valley community in Lassen County as well as reduce the risk of 

catastrophic wildfire.   
 

Project Objectives/Outcomes 

 

 Assist willing landowners with landscape scale treatments that will return forests to 

healthy historic climax conditions and protect communities and public lands from 

catastrophic wildfire. 

 Create a Firewise/Fire Safe Community by involving homeowners, community leaders, 

planners, public agencies, and others in the effort to protect people, property, and natural 

resources from the risk of wildland fire - before a fire starts. 

 Reduce the risk of fire to structures through consultations with residents resulting in 

landowner actions to reduce risk in the home ignition zone. 

 Reduce hazardous fuel loads through thinning and mastication in brush areas. 

 Protect and improve habitat for sensitive wildlife and plant species by restoring forest and 

rangeland health 

 Improve water quality and quantity of streams and springs through the restoration of eastside 

forests 

 Reduce soil erosion and loss through restoration of rangeland and eastside forest ecosystems. 

 Create a renewable energy source through the production of biomass fuel. 

 

Environmental Setting and Impacts 

 

The eastside pine forest surrounding the Little Valley community is a prime example of an 

historic change in the landscape vegetative condition caused by past timber harvest practices 

and the absence of a natural fire regime. As a result, dense stands of young pine have 

established that are in need of thinning. Invasive western juniper has also crept in to the 

forest and adjacent sagebrush steppe and needs to be removed. Our restoration treatments 

will reverse the current conditions that are contributing to an increase in soil erosion; reduced 

stream flows; reduced forage production; altered wildlife habitat; changed plant community 

composition, structure, and biodiversity, and increased hazardous fuel loads.  

 

Project activities will not take place where sensitive resources have been identified and will 

not have a negative impact on the environment.  The Project area supports critical wildlife  

 

 



habitat. Restoration of the habitat will provide enhanced opportunities for hunting and non-

take wildlife activities such as bird and wildlife watching. 

 

b. Workplan and Schedule 

 

Project includes landscape scale and residential/community treatments, each consisting of the 

thinning of small and suppressed trees, and the removal of juniper, through shearing, 

chipping and mastication in order to return the forest to its historic climax condition. For the 

landscape scale work we have commitments from the three major landowners (SPI, Crum 

Ranch and Mountain Jewel Ranch) to work with us on the project and a few more large 

landowners will be signed up if our project is fully funded by SNC. This will result in a 

holistic treatment involving residential/forest landowners and agricultural and timber 

landowners. The majority of the adjacent meadow area is currently being operated in a 

sustainable fashion by Mountain Jewel Ranch in conjunction with its residential care facility 

for mentally handicapped adults where its residents are actively engaged in ranching 

activities ( http://odcc-online.org/WilliamsDoug.html). 

 

Within 90 days of grant agreement execution (project start date) the landscape scale 

treatment prescriptions will be identified in the field by Registered Professional Foresters. 

Bid solicitations will be prepared and the selection of a contractor will be made shortly 

thereafter. The residential/community component of the project may also involve the removal 

of larger trees in overstocked stands that pose a forest health and fire risk and it will proceed 

as follows: LCFSC will complete the sign-up of landowners directly after project award just 

as we have done with our previous Susanville and Day Lassen Bench SNC projects. Upon 

execution of our grant agreement with SNC we will complete our residential project sign-up 

newsletter that will accompany our landowner permission/tenure documents. These will be 

mailed to residents about 60 days after project start. As the permission documents are 

returned we will begin scheduling landowner sign-up consultations which will also include 

Risk Assessments in the Home Ignition Zone. This process will continue throughout the 

entire project period because there will be landowners who won’t sign up until after the 

treatments actually get underway. 

 

Treatment work will begin within 6 months after the project start date and will be completed 

by month 18, allowing for winter weather shutdown periods. 

 

Photo monitoring points will be set-up prior to treatment commencement. After treatments 

have been completed additional photos will be taken to document our work. After all 

treatments have been completed GIS layers of the completed work areas will be prepared for 

the Lassen County CWPP Base Map and for submittal to SNC.  

 

http://odcc-online.org/WilliamsDoug.html


 
 

c. Restrictions, Technical/Environmental Documents and Agreements 

 

No extraordinary restrictions have been placed on this project.  Cultural resources and rare 

and sensitive plants will be protected with the assistance of Registered Professional 

Foresters. The three major private landowners have signed tenure agreements agreeing to 

participate in the project and these are included in this application. Other properties will 

continue to be signed up as the project moves forward. CalFire exemptions, that are effective 

5 days after mailing, will be filed prior to treatments. These exemptions are valid for only a 

12 month period. Therefore they need to be filed just prior to commencement of treatments 

and cannot be filed at the time of this application. This is the procedure we have used in our 

past SNC projects. Copies of the forms are included with this application. No additional 

permits are required. 

 

California Environmental Quality Act (CEQA): 

The project is exempt from CEQA per Article 19: Categorical Exclusions, Section 15304: 

Minor Alterations to the Land 

 

Lassen County provides Title III Secure Rural Schools Act funding to the Lassen County 

Fire Safe Council to apply for and administer funding for fuel reduction projects.  Therefore, 

the Lassen County Department of Planning and Building Services determined that they have 

discretionary authority to act as the lead agency in the CEQA process for this application.  

The Lassen County Department of Planning and Building Services filed a Notice of 

Exemption with the Lassen County Clerk (see attached Notice). 

 

National Environmental Policy Act (NEPA): 

Project is not subject to NEPA. 

 

 

 

 

 

 

 



d. Organizational Capacity 

 

LCFSC has no paid employees, all our work is accomplished by independent contractors and 

volunteers. We have a contracted Managing Director/Project Manager, Tom Esgate (who is 

also a NRCS Certified Conservation Planner, TSP 03-1001); a contracted assistant project 

manager, Jerry Benthin (a retired USFS Timber Sale Administrator who has amazing skills in 

getting landowners of all types signed-up and keeping them happy); contracted Registered 

Professional Forester, Don Hansen; contracted Education Coordinators, Anna Stephens and 

Dan Douglas; and a Secretary/Treasurer and Bookkeeper, Cathy Dirden. We also contract for 

Biological and Botanical services (including monitoring) and Cultural 

Resource/Archaeological services. All our contracted staff works closely together to 

successfully implement our projects. 

 

The majority of our treatment work will be accomplished through Licensed Timber 

Operators who are hired through a competitive bidding process.  

 

We have treated and restored over 20,000 acres in Lassen, Modoc and Shasta counties over 

the last 10 years. In the last 3 years we have completed the following landscape scale 

community projects: Susanville (1,500 acres to date), South Knob/Ash Valley Fuel 

Treatments (4,000 acres and ongoing), Stones Landing (500 acres), Janesville (800 acres and 

ongoing), Day Lassen Bench (1,500). LCFSC has also completed 4 previous SNC grants: 

The 2007 Susanville, Day Lassen Bench, Ash Valley and Ash Valley/BLM Watershed 

Restoration Projects. We have completed all our projects on time, within budget and treated 

significantly more acres at lower costs than initial estimates. 

 

In summary, LCFSC has the expertise and capacity to complete any and all projects that SNC 

may award us in the current grant round. 

 

e. Cooperation and Community Support 

 

Our project was developed as part of the highly collaborative Lassen County Community 

Wildfire Protection Plan (CWPP). The Lassen County CWPP is unique in that it incorporates 

a formal Memo of Understanding (MOU) executed by Lassen County Fire Safe Council, 

Lassen County, 3 National Forests, 2 BLM Field Offices, CalFire, NRCS, local Fire 

Departments, Tribes and 4 Private Timber Companies, together known as the CWPP 

Working Group. Each year the Working Group meets and plans, reviews and ranks projects. 

The Little Valley project has been one of the CWPP’s top priorities over the last several 

years.  Also unique is that the MOU designates LCFSC as the lead for implementing and 

coordinating the CWPP. 

 

We are including letters of support from: 

Lassen County Board of Supervisors 

Lassen National Forest 

Bureau of Land Management 

 

 



Honey Lake Power 

Honey Lake Valley Resource Conservation District 

Susanville Indian Rancheria 

 

f. Long Term Management and Sustainability 

 

This project is designed to reduce canopy cover, remove ladder fuels and forest litter, and 

remove invasive juniper that has increased over the last 100 to 150 years. Stands will be 

returned to a sustainable condition following treatment. Intensive management activities 

involving fuel removal will not be necessary for another ten to twenty years. All our 

participants agree to maintain the benefits provided by our treatments.  

 

We will assist the community in enrollment in the Firewise Community USA program and 

this will further aide in the sustainability and success of the project. The program encourages 

community action and involvement and there is an annual recertification process that keeps 

the community focused on the Fire Safe and Firewise messages, including treatment 

maintenance. 

 

Performance Measures 

 

We will report quantities and/or values of the following performance measures: 

 

Performance Measures for all Categories 

 

i) Number of People Reached 

Attempts will be made to reach every resident of Little Valley in order to offer 

treatments and provide risk assessments of their properties. Our progress will be 

covered by local media outlets and people will also be reached through our project 

newsletter and our website. 

 

ii) Dollar Value of Resources Leveraged for the Sierra Nevada 

 

LCFSC has a successful track record leveraging funds and we will leverage additional 

resources with SNC funds beyond those cited in budget. 

 

iii) Number and Type of Jobs Created 

 

Project will preserve and create forest products sector jobs. 

 

iv) Number of New, Improved or Preserved Economic Activities 

 

This project will preserve our forest products sector, ranching, and renewable energy 

production, all of which are suffering in the region. 

 

 

 



b) Performance Measures Specific to Project Type 

 

i) Kilowatts of Renewable Energy Production Capacity Maintained or Created 

 

The biomass developed from this project will create renewable energy kilowatts. 

 

ii) Changes in tree canopy cover, density and composition to a greater dominance 

of eastside pine and a canopy cover of less than 40% 

 

LCFSC will collect pre- and post-treatment data to document changes in tree density 

and composition to demonstrate that forest condition goals following treatment have 

been met. 

 

iii) Number of forest and meadow acres restored 

 

GIS layer will be delivered to SNC documenting the number of acres restored. 

 



SECTION ONE

DIRECT COSTS Year One Year Two Total

Project Management Costs $20,000.00 $10,000.00 $30,000.00

Travel $4,000.00 $2,000.00 $6,000.00

Site Restoration Work Costs/Landscape Scale?677 ac. @ $350 $157,000.00 $80,000.00 $237,000.00

Community/20 ac. @ $2,000 $20,000.00 $20,000.00 $40,000.00

$0.00

$0.00

$0.00

DIRECT COSTS SUBTOTAL: $201,000.00 $112,000.00 $313,000.00

SECTION TWO

INDIRECT COSTS Year One Year Two Total

Monitoring & Performance Reporting $2,000.00 $1,000.00 $3,000.00

Publications, Printing, Public Relations $1,500.00 $500.00 $2,000.00

$0.00

$0.00

INDIRECT COSTS SUBTOTAL: $3,500.00 $1,500.00 $5,000.00

PROJECT TOTAL: $204,500.00 $113,500.00 $318,000.00

SECTION THREE

Total

*Organization operating/overhead costs $20,450.00 $11,350.00 $31,800.00

$0.00

$0.00

$0.00

$0.00

ADMINISTRATIVE TOTAL: $20,450.00 $11,350.00 $31,800.00

SNC TOTAL GRANT REQUEST: $224,950.00 $124,850.00 $349,800.00

SECTION FOUR

OTHER PROJECT CONTRIBUTIONS Year One Year Two Total

LCFSC/Cash/Risk Assessments & Landowner Consultations/Committed $10,000.00 $5,000.00 $15,000.00

Chip Proceeds Applied Toward Treatment Costs $100,000.00 $100,000.00 $200,000.00

Seirra Pacific Industries/In-kind/RPF Services/Committed $10,000.00 $5,000.00 $15,000.00

$0.00

$0.00

$0.00

Total Other Contributions: $120,000.00 $110,000.00 $230,000.00

* Operating Costs should be allocated to the pecentage that is applicable to the grant based on your cost allocation 

methodology and cannot exceed 15% of your total project costs.

NOTE: The categories listed on this form are examples and may or may not be an expense related to the project. Rows 

may be added or deleted on the form as needed. Applicants should contact the SNC if questions arise. 

Appendix B3

PROPOSITION 84 - DETAILED BUDGET FORM

SIERRA NEVADA CONSERVANCY

Project Name:  Little Valley Forest and Meadow Restoration Project

Applicant: Lassen County Fire Safe Council Inc. (LCFSC)

Administrative Costs    (Costs may not to exceed 15% of total Project Cost ) :
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b. Restrictions, Technical/Environmental Documents and Agreements 

Restrictions/Agreements (EFN: Rest/Agree.pdf) 

There are no extraordinary restrictions affecting our project. 



 
 

 
 
 
 
 
 

 
 
 
 
The Director of the Department of Forestry and Fire Protection (CAL FIRE) is hereby notified of timber operations under the requirements of 14 CCR § 1038(a) or (b). 
 The following type(s) of timber operation is to be conducted: 
 
_____   Harvesting Christmas trees. 
 
_____   Harvesting dead, dying or diseased trees of any size in amounts less than 10 percent of the average volume per acre, where timber operations will meet  the 

conditions listed in 14 CCR § 1038(b). 
 
_____   Harvesting fuelwood or split products in amounts less than 10 percent of the average volume per acre, where timber operations will meet the conditions listed 

in 14 CCR § 1038(b).  Note:  If you are harvesting fuelwood or split products, please be aware that cut wood can be infested with harmful forest pests.  Long 
distance transport of infested firewood can result in the unintentional spread of these pests. Please see www.firewood.ca.gov for more information. 

 
The timber owner shall complete this form both pages, then sign on page two. 
 
1. TIMBER OWNER(S) OF RECORD:  Name ____________________________________________________________________________________ 

 
Address ________________________________________________________________________________________________________________ 

 
City ____________________________________________ State ___________ Zip ______________Phone________________________________ 

 
TIMBER TAX NOTICE: Timber owners owe timber yield tax when they harvest trees unless the harvest is exempt (Revenue and Taxation Code sec. 38116).  
Some small or low value harvests may be exempt from the timber yield tax:  timber removed from an operation whose value does not exceed $3,000 within a 
quarter, according to BOE Harvest Value Schedules, Rule 1024.  If you believe your harvest may qualify for this exemption, please complete items A, B, C, and 
D below. For timber yield tax information or for further assistance with these questions call the State Board of Equalization, 1-800-400-7115 or write: 
Timber Tax Section, MIC: 60, State Board of Equalization, P.O. Box 942879, Sacramento, California 94279-0060; or contact the BOE Web Page on the Internet 
at http://www.boe.ca.gov. 

 
A. Circle the option that most closely estimates the total volume for this harvest, in thousands of board feet (mbf - Net Scribner short log): 
 

Under 8 mbf  8-15 mbf  16-25 mbf  Over 25 mbf 
 

B. Estimate what percentage of timber will be removed during this harvest: 
 
Redwood ________%;  Ponderosa/Sugar pine ________%;  Douglas-fir ________%;  Fir________%; 
 
Port-Orford Cedar ________%;  Cedar (IC, WRC) ________%;  Other conifer %;________;  Other hardwood ________%. 

 
C. Fuelwood over 150 cords?  Yes _____ No_____  D.  Christmas trees over 3,000 lineal feet?  Yes_____ No_____ 

 
2. TIMBERLAND OWNER(S) OF RECORD:  Name _______________________________________________________________________________ 
 

Address ________________________________________________________________________________________________________________ 
 

City ____________________________________________________ State _________ Zip ______________ Phone _________________________ 
 
3. LICENSED TIMBER OPERATOR(S):  Name ___________________________________________________________ Lic. No. ________________ 
 

Address ________________________________________________________________________________________________________________ 
 

City ___________________________________________________ State __________ Zip ______________ Phone _________________________ 
 
Page One.  NOTE:  This form has two pages.  Continue on and complete Page Two.  Read the instructions before attempting to complete.

FOR ADMIN. USE ONLY 
 
Ex. # ______________________________ 
 
Date of Receipt ______________________ 
 
Date Expires ________________________ 

CHRISTMAS TREE; DEAD, DYING OR DISEASED; 
FUELWOOD OR SPLIT PRODUCTS EXEMPTION 

 
STATE OF CALIFORNIA 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION 
NOTICE OF TIMBER OPERATIONS THAT ARE EXEMPT FROM 

TIMBER HARVESTING PLAN REQUIREMENTS; RM-73 (1038ab) (11/11) 
 

VALID FOR ONE YEAR FROM DATE OF RECEIPT BY CAL FIRE 

Little Valley Forest and Meadow Restoration Project 13.a



NOTICE OF EXEMPTION FOR CHRISTMAS TREES; DEAD, DYING OR DISEASED; FUELWOOD.  Page Two 
 
4. Designate the legal land description of the location of the timber operation.   Attach a 7.5 minute quadrangle or equivalent map showing 

the location of the timber operation.  It would be helpful to show the access road and attach a copy of an assessor's parcel map for areas 
of less than 40 acres. 

           Logging Area 
Section          Township      Range        Base & Meridian            County       Acreage (Estimated)     Assessors Parcel # (Optional)  
 
______          _______        _____         ____________        ___________          ________              ______________________ 

 
The following are limitations or requirements for timber operations conducted under a Notice of Exemption for 
Christmas Trees, Dead, Dying or Diseased, or Fuelwood (Notice, Notice of Exemption): 
 
1. This notice must be submitted to and received by CAL FIRE at one of the offices listed below prior to the commencement of timber 

operations. 
 
2. 14 CCR § 1038(b) places certain limits on the harvesting of Christmas trees, dead, dying and diseased trees, and fuelwood or split 

products.  These limits need to be examined to assure compliance. 
 
3. Timber operations conducted under this notice shall comply with all operational provisions of the Forest Practice Act and District Forest 

Practice Rules applicable to "Timber Harvest Plan," "THP," and "plan."  The requirements to submit a completion and stocking report 
normally do not apply.  The requirements for environmental review under the California Environmental Quality Act (See 14 CCR § 
15300.1) also do not apply. 

 
4. There are special requirements for timber operations conducted in Coastal Commission Special Treatment Areas, the Tahoe Regional 

Planning Agency area, and in counties with special rules adopted by the Board of Forestry and Fire Protection.  These rules should be 
reviewed prior to submitting this notice to CAL FIRE. 

 
5. This Notice of Exemption is valid for one year from the date of receipt by CAL FIRE. 
 
6. A timber operator with a valid state license must be designated upon submission of this notice. 
 

The following suggestions may help ensure your compliance with the Forest Practice Rules: 
 
1. Timber owners, timberland owners and timber operators should obtain and review copies of the Forest Practice Rules pertaining to the 

Notice of Exemption.  Copies may be obtained from BARCLAYS LAW PUBLISHERS, P.O. BOX 3066, SO. SAN FRANCISCO, CA. 
94080. or from CAL FIRE, Forest Practice Section, P.O. BOX 944246, Sacramento, CA 94244-2460; or from CAL FIRE’s Web Page on 
the Internet at http://www.fire.ca.gov. 

 
2. Contact the nearest CAL FIRE office listed below for questions regarding the use of this notice. 
 
FILE THIS NOTICE WITH THE CAL FIRE OFFICE BELOW FOR THE COUNTY IN WHICH THE OPERATION WILL OCCUR: 
  
Alameda, Colusa, Contra Costa, Del Norte Humboldt, Lake, Marin, Mendocino, Napa,   => Forest Practice Program Manager 
San Mateo, Santa Clara, Santa Cruz, Solano, Sonoma, western Trinity and Yolo Counties.  => CAL FIRE 
          135 Ridgway Avenue 
          Santa Rosa, CA  95401  
 
Butte, Glenn, Lassen, Modoc, Nevada, Placer, Plumas, Shasta,     => Forest Practice Program Manager 
Sierra, Siskiyou, Sutter, Tehama, eastern Trinity and Yuba Counties.    => CAL FIRE 
          6105 Airport Road 
          Redding, CA  96002 
 
Alpine, Amador, Calaveras, El Dorado, Fresno, Imperial, Inyo, Kern, Los Angeles,   => Forest Practice Program Manager 
Madera, Mariposa, Merced, Mono, Monterey, Orange, Riverside, San Benito, San Bernardino,  => CAL FIRE 
San Diego, San Luis Obispo, Santa Barbara, Stanislaus, Tuolumne, Tulare, and Ventura Counties.  => 1234 East Shaw Avenue 
          Fresno, CA  93710 
 
 
 
SIGNATURE OF THE TIMBER OWNER OR AGENT THEREOF: __________________________________________ Date: ______________ 
 
Printed Name: __________________________________________________________________________________ Title: _______________ 
 
Address ___________________________________________________________________________________________________________ 
 
City ____________________________________________ State ___________ Zip _________________ Phone ________________________ 
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VALID FOR ONE YEAR FROM DATE OF RECEIPT BY CAL FIRE 
OPERATIONS MAY NOT COMMENCE FOR FIVE WORKING DAYS FROM DATE OF 

RECEIPT BY CAL FIRE

REMOVAL OF FIRE HAZARD TREES 
WITHIN 150 FEET OF A STRUCTURE 

EXEMPTION 
 

STATE OF CALIFORNIA 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION 
NOTICE OF TIMBER OPERATIONS THAT ARE EXEMPT 

FROM 
TIMBER HARVESTING PLAN REQUIREMENTS 

RM-73 (1038c) (12/08)

FOR ADMIN. USE ONLY 
 
Ex. # ______________________________ 
 
Date of Receipt ______________________ 
 
Date Accepted by CAL FIRE ___________ 
 
Dat e Expires ________________________ 

 
 
 
 
 
 
The Director of the Department of Forestry and Fire Protection (CAL FIRE) is hereby notified of timber operations under the requirements of 14 
CCR § 1038(c) to cut or remove trees in compliance with Public Resources Code (PRC) Sections 4290 and 4291. 
 
1. TIMBER OWNER(S) OF RECORD:  Name __________________________________________________________________________________ 
 

Address ______________________________________________________________________________________________________________ 
 

City ________________________________________________________ State __________ Zip ______________ Phone __________________ 
 

TIMBER TAX EXEMPTION:  Timber owners owe timber yield tax when they harvest trees unless the harvest is exempt (Revenue and Taxation Code 
sec. 38116).  Some small or low value harvests may be exempt from timber yield tax:  timber removed from an operation whose value does not 
exceed $3,000 within a quarter, according to BOE Harvest Value Schedules, Rule 1024.  If you believe your harvest may qualify for this exemption, 
please complete Items A and B below.  For timber yield tax information or for further assistance with these questions call 1-800-400-7115, or 
write: Timber Tax Section, MIC: 60, State Board of Equalization, P.O. Box 942879, Sacramento, California 94279-0060; or contact the BOE Web 
Page on the Internet at http://www.boe.ca.gov. 
 
A. Circle the option that most closely estimates the total volume for this harvest, in thousands of board feet (mbf - Net Scribner short log):   

 

Under 8 mbf  8-15 mbf  16-25 mbf  Over 25 mbf 
 

B. Estimate what percentage of timber will be removed during this harvest: 
 

Redwood ________%;  Ponderosa/Sugar pine ________%; Douglas-fir ________%;  Fir _________ %; 
 

Port-Orford Cedar ________%;  Cedar (IC, WRC) ________%;  Other conifer ________%;  Other hardwood ________%. 
 
2. TIMBERLAND OWNER(S) OF RECORD:  Name _______________________________________________________________________________ 
 

Address 
________________________________________________________________________________________________________________ 

 

City ____________________________________________________ State ___________ Zip _______________ Phone ______________________ 
 

I certify, under penalty of perjury, that I have read and understand the information on the reverse of this form and that I am the timberland 
owner of record. 

 
SIGNATURE: ________________________________________________________________________________________ Date ______________ 

 
3. LICENSED TIMBER OPERATOR(S):  Name ________________________________________________________________ Lic. No ____________ 
 

Address 
________________________________________________________________________________________________________________ 

 

City ________________________________________________________ State ___________ Zip _______________ Phone __________________ 
 
4. EXPECTED DATE TIMBER OPERATIONS WILL COMMENCE: ___________________________________________________________________ 

 
If this date is unknown so state, but the timber operator must notify, by phone or mail, the appropriate CAL FIRE Review Team Office within a 15 
day period before the actual commencement date for the start of operations. 

 

  
 

Page one. 
NOTE:  This form has two pages.  Continue on and complete page two.  Read instructions on page two before attempting to complete.
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REMOVAL OF FIRE HAZARD TREES EXEMPTION, page two 
 
5. Designate the legal land description of the location of the timber operation.   Attach two maps showing the location of the timber operation.  One map 

shall be a 7.5 minute quadrangle or equivalent.  The second shall be a larger scale map such as an assessor's parcel map showing the location of 
the timber operation.  Describe the access route to the timber operation so that it can be easily located. 

 

         Logging Area 
Section(s)       Township          Range            Base & Meridian                   County                   Acreage (Estimated)    Assessors Parcel # (Optional) 

 

_______       __________     ___________   ______________   ___________________   ____________________    ___________________ 
 
The following are limitations or requirements for timber operations conducted under this Removal of Fire Hazard Trees Within 150 Feet of a 
Structure Exemption (Notice, Notice of Exemption, Exemption Notice, and Exemption): 
1. Timber operations may not commence until five days after the date of receipt of this notice by the appropriate CAL FIRE office as listed below.  If CAL 

FIRE acts within five days of receipt of the notice, timber operations cannot be conducted unless a copy of CAL FIRE's notice of acceptance of the 
exemption is on hand at the operating site.   The timber operator must notify the appropriate CAL FIRE Unit, by phone or mail, of the actual 
commencement date within a 15-day period before timber operations begin. 

2. 14 CCR § 1038(b)(1-10) places certain limits on the harvesting of trees under this exemption.  These limits need to be examined to assure 
compliance. 

3. Only trees within 150 feet of an approved and legally permitted structure that complies with the California Building Code (includes only structures 
designed for human occupancy, garages, barns, stables and structures used to enclose fuel tanks) may be harvested under this Notice of Exemption. 
 Clearcutting, seed tree removal step or shelterwood removal step are not allowed under this Notice of Exemption. 

4. Timber operations conducted under this notice shall comply with all operational provisions of the Forest Practice Act and District Forest Practice 
Rules applicable to "Timber Harvesting Plan," "THP," and "plan."  Timber operations must conform to applicable city or county general plans, city or 
county implementing ordinances, and city or county zoning ordinances within which the exemption is located.  The requirements to submit a 
completion and stocking report do not normally apply. 

5. There are special requirements for timber operations conducted in Coastal Commission Special Treatment Areas, the Tahoe Regional Planning 
Agency area, and in counties with special rules adopted by the Board of Forestry and Fire Protection.  These rules should be reviewed prior to 
submitting this notice to CAL FIRE. 

6. All surface fuels created by timber operations under this exemption, which could promote the spread of wildfire, including logging slash and debris, 
deadwood, branches exceeding one inch in diameter, and brush (killed by the timber operation), shall be chipped, burned, or removed within 45 days 
of the start of timber operations. 

7. In addition to the treatment described in Item 6 above, the areas of timber operations must meet the vegetation treatment standards in PRC § 
4584(j)(1)-(2)(A) as illustrated in Board of Forestry Technical Rule Addendum No. 4 within one year from receipt of the Notice of Acceptance issued 
by CAL FIRE. 

8. A timber operator with a valid state license must be designated upon submission of this notice. 
 
The following suggestion may help ensure your compliance with the Forest Practice Rules: 
 
Timber owners, timberland owners and timber operators should obtain and review copies of the Forest Practice Rules pertaining to the Notice of 
Exemption.  Copies may be obtained from BARCLAYS LAW PUBLISHERS, P.O. BOX 3066, SO. SAN FRANCISCO, CA. 94080. or from CAL FIRE, 
Forest Practice Section, P.O. BOX 944246, Sacramento, CA 94244-2460; or from CAL FIRE’s Web Page on the Internet at http://www.fire.ca.gov.  
 
FILE THIS NOTICE WITH THE CAL FIRE OFFICE BELOW FOR THE COUNTY IN WHICH THE OPERATION WILL OCCUR: 
  
Alameda, Colusa, Contra Costa, Del Norte Humboldt, Lake, Marin, Mendocino, Napa,   => Forest Practice Program Manager 
San Mateo, Santa Clara, Santa Cruz, Solano, Sonoma, western Trinity and Yolo Counties.   => CAL FIRE 
          135 Ridgway Avenue 
          Santa Rosa, CA  95401  
 
Butte, Glenn, Lassen, Modoc, Nevada, Placer, Plumas, Shasta,     => Forest Practice Program Manager 
Sierra, Siskiyou, Sutter, Tehama, eastern Trinity and Yuba Counties.    => CAL FIRE 
          6105 Airport Road 
          Redding, CA  96002 
 
Alpine, Amador, Calaveras, El Dorado, Fresno, Imperial, Inyo, Kern, Los Angeles,   => Forest Practice Program Manager 
Madera, Mariposa, Merced, Mono, Monterey, Orange, Riverside, San Benito, San Bernardino,  => CAL FIRE 
San Diego, San Luis Obispo, Santa Barbara, Stanislaus, Tuolumne, Tulare, and Ventura Counties.  => 1234 East Shaw Avenue 
          Fresno, CA  93710 
 
CERTIFICATION OF COMPLIANCE:  Must be completed by timberland owner or timber operator as listed on page one.  I certify that the city or county 
within which this exemption is located has been contacted and the exemption is in conformance with all city and county regulatory 
requirements. 
 

Printed Name: _______________________________________________________ Signature: _______________________________________________ 
 

Title: _________________________________________________________________________ Date: ________________________________________ 
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National Environmental Policy Act (NEPA) documentation (EFN:
NEPA.pdf)
N/A Project is not subject to NEPA 
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d. Long-Term Management and Sustainability 

  Long-Term Management Plan (EFN: LTMP.pdf) 

Our project treatments are such that the results will be sustainable for 20 years with 
minimal maintenance. If the project was not implemented forest health would 
continue to deteriorate and there would be a greater risk of catastrophic fire and the 
watershed and wildlife habitat would be in jeopardy. After 20-30 years the forest 
surrounding the community in our treatment area could be ready for a second entry 
that would produce saw logs and chips and help support our local forest products 
sector. 

All our landowner agreements require that the landowner maintain the benefits of the 
treatments we perform. In addition we mount extensive education/information efforts 
in conjunction with each individual project. This ensures that the community 
members have the information they need to understand and follow through with 
maintenance. 

There are three classes of private timberland owners within and adjacent to the 
project area. These are:  

Industrial Timberland Owners (ITO): Those timberland owners who own large 
amounts of land with an interest in managing their forested areas for the long-term 
production of timber for its economic return. 

Non-Industrial Timberland Owners (NITO):  Those Timberland Owners with acreage 
typically somewhat larger than 40 acres with an interest in managing their forested 
areas for the long-term production of timber for its economic return.  

Residential Timberland Owners (RTO):  Those Timberland Owners that have parcels 
typically smaller than 40 acres that desire the aesthetic benefits of the forested 
landscape but are not focused on the economic returns that they may derive from their 
timber resources.  

The typical goal of ITO’s and NITO’s is to produce a continuing stream of revenue 
from their timber over the long-term.  In pursuing this objective, focus is normally 
placed on producing the optimum growth from the stand.  This often requires a more 
closed stand, which will promote increased tree height and a canopy closure that will 
cause pruning of the lower limbs over time. The LCFSC position, and that of many 
resource agencies, is that the landscape can and should be manipulated for timber 
production but the associated fuel loads are often not appropriate in the residential 
setting. A closed crown stand is subject to a higher risk of a crown fire in extreme 
conditions and reduces the fire survivability of the community.

ITO and NITO timber harvests are planned on multi-year entries, depending on the 
growth characteristics of the stand and the economic objectives of the individual 
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landowner.  Often, the revenue is enough to subsidize differing prescriptions of clean-
up and/or thinning of the understory if desired by the landowner.  Many of the ITO 
and NITO landowners in the project area are under the management of one forester, 
which give them an exceptional economy of scale when marketing their timber.  
Others may individually enlist the services of a forester to write a Timber Harvest 
Plan when they are ready to derive economic benefits from their timber stand. 

For the RTO the economics of timber production often work against them. They lose 
the economy of scale and also have to factor in the high cost of timber operations that 
must mitigate for power lines, septic systems, driveways, fences and homes. The 
California Forest Practice Rules are cumbersome and many RTO’s are finding that 
the cost of hiring a Forester to manage a treatment project on their individual property 
is another cost prohibiting factor.  Many RTO’s have very little resource value on 
their property, but still have all of the costs of forestry, harvesting and clean-up.
Many of these landowners do not desire to harvest the larger, more valuable trees.
Instead, they value the larger trees for their aesthetic benefits and actually live in 
these areas because they love the forest and the trees.  Therefore, if they have to 
harvest trees to treat the fuels on the property, which is more likely to be an out-of-
pocket situation for the landowner, then they will typically choose to not treat their 
property outside of that area required by law (100 feet).  It is also important to note 
that most of these RTO’s are carrying some amount of debt on their home and 
property which limits their ability to pay for treatment. 

Due to these economic factors associated with the RTO’s, the thinning treatment 
provided for in the plan will be extremely beneficial in giving the RTO a head start in 
managing their property for reduced fire risk.  If thinned to a point of a 40% crown 
closure, a future entry to remove larger material will most likely not be necessary for 
15 years or more.  The yearly maintenance of the fine fuels (needles, leaves and 
brush) will be much more manageable for the RTO, both physically and 
economically.  The higher the crown closure following treatment, the more frequent 
will be the entries required over the long-term to remove the larger material and the 
higher the future cost. 

Treatments in much of the Sierra region are running from $1,800 to $3,500 an acre.  
Costs for this work are expected to be in the range of $400 per acre due to the 
economy of scale associated with the planned landscape level treatments.  While 
$1,800 an acre treatment may provide a more personal touch for the landowner, the 
bottom line is that less than 1/3 of the acres are being treated.  A landscape scale 
treatment will provide widespread improvement at a fraction of the cost and enhance 
fire survivability.  Additionally, once treated, the RTO will be more likely to maintain 
their property and add their own personal touches as they deem necessary. 
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2. Landowner agreements have been executed and an example is included with the 
application.

a. i. Primary post treatment management activities consist of the landowner 
treating emergent brush and some of the new growth trees that will occur as a 
result of our treatments. This will be more easily accomplished than what they 
are faced with currently. 

ii.   The private landowner cooperator will perform the management and the 
LCFSC will continue to assist and mentor the property owners and residents. 
The Lassen County Agricultural Commissioner will assist with noxious weed 
monitoring and treatment. 

iii. Ongoing management will be the responsibility of the private landowner. 

b. No other modifications of the resources within the project area are planned. 
However, the USFS and BLM have completed treatments in the vicinity, and 
they are planning additional treatments on their adjacent lands. We will be 
complementing each other’s efforts.

3. Little Valley’s upcoming status and involvement in the Firewise Community USA 
program will further aide in the sustainability and success of the project. The program 
energizes the community to take more personal responsibility for wildfire mitigation 
efforts, particularly in regard to fuel treatment maintenance and reducing structural 
ignitability.
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Lassen County Fire Safe Council, Inc. 
PO Box 816 
Susanville, CA 96130 
 
Assessor’s Parcel #:   
Property Owner:   
Mailing address: 
 
 
 
 
The Lassen County Fire Safe Council, Inc. (LCFSC), in cooperation with the Sierra Nevada Conservancy, and 
other partners plans to implement a wildfire hazard fuel reduction/watershed restoration project on private 
lands in your neighborhood. The project, with your permission, may include work on property that you own. 
The Assessor’s Parcel Number appearing over your name above identifies the parcel being considered for 
wildfire hazard/watershed restoration treatments. 

 
Following is a description of the project and attached is a newsletter further describing our initiative and an 
agreement that you will need to sign so that we may consider working on your land only after we have fully 
consulted with you and gained your final permission to proceed. 

 
Project Location & Treatments:  The project encompasses private lands in areas where there is an 
overstocking of trees resulting in an unhealthy forest condition and a wildfire hazard, we will, with your 
permission and cooperation, remove primarily small and unmerchantable suppressed trees. The end result will 
be a healthier forest and a community that will be Fire Survivable. We highly recommend you consider 
adopting Fire Survivable standards.  
 
Equipment used on your property may range from a chain saw to a commercial shearing machine and skidder. 
You can expect some ground disturbance. We believe this is by far preferable to the effects of a wildfire or a 
bug kill that can result from trees being stressed due to overstocking. 
 
Our contractor will bid the job with the understanding that he will remove all cut material from your property 
(you can expect some minor debris like small branches, mulch and chips on the ground surface after 
completion). Once material has been cut it may remain on your property for a week or more before it is 
processed by a chipper. Once the material is removed from your property it becomes the property of the 
contractor.  Most of the removed material will be chipped and delivered to a biomass power producing facility, 
which helps us reduce our costs. 
 
Your Obligation and Involvement: First, you have NO FINANCIAL OBLIGATION. The project is paid for 
entirely from grant funds. We will consult with you before and during the work to the level you wish. We want 
you to be an active partner in making our community as fire-safe as possible and restoring the watershed. If 
you are living on the property, we will work closely with you in areas near your home to ensure both an 
effective and attractive outcome. We will need you to accept the responsibility for the temporary removal 
and replacement of fencing or other barriers that may need to be moved in order to implement the 
project on your land. We will do our best to keep this to a minimum.  
 
 
Risk Assessments in the Home Ignition Zone: In addition to fuel treatments LCFSC is also offering free 
Risk Assessments in the Home Ignition Zone to all residents in our project areas and Lassen County as a 

Tom Esgate
Managing Director

(530) 310-0146

twesgate@sbcglobal.net

Cathy Dirden
Secretary

(530) 251-5560

mcdirden@hotmail.com

Lassen County Fire Safe Council, Inc. 
Fuel Reduction and 

Watershed Restoration Project 
Sign-up Information 

www.lassenfirecouncil.org
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whole. Please read the information in the attached Firewise Gazette to find out more about these 
consultations. We encourage you to schedule one with our secretary or Project Manager even if you have 
previously completed a fuel treatment or even if you elect not to have treatments preformed. These Risk 
Assessments will provide you with important information about what you can do to reduce the risk that a 
wildfire in or near the community could pose to your home.  
 
Documents Required From The Landowner: 

 Signed Permission Form.  This form either authorizes or denies the Fire Safe Council permission to 
treat vegetation in the wildfire hazard fuel reduction/watershed restoration project.  Please return the 
signed form whether you opt to take advantage of this opportunity or not.  Should you choose to have 
the work done, it will give the Fire Safe Council permission to act as your agent in executing any 
exemptions or waivers required by California Department of Forestry & Fire Protection, or any other 
agency required to authorize restoration/fuel treatment work on your property. 

  
Dialogue on How Your Property Will Be Affected: 

 You will receive but one opportunity to have this work performed. Once the work is completed in your 
immediate area we will not come back. Therefore, should you have concerns about the planned 
treatment, it is in your best interest to discuss the work on your property with our Project Manager or a 
council representative and get your questions answered and your concerns resolved. Then we can go 
ahead with having the treatment work performed. 

 
 By participating you are helping make your home and your neighbor’s homes safer and helping to 

restore the watershed. Treatments may reduce the possibility of tree loss due to a bug kill and the end 
result will be larger, healthier trees, wildlife habitat improvement and an increase in your property value. 
The work will improve your surroundings through beautification of your land and hopefully reduce the 
chance of homeowner insurance premium increases - or worse yet, cancellation. 

 
 Please retain this letter for your records. 

 
 Please sign and return the attached document at your earliest convenience, but no later than thirty, (30) 

days after receipt, to ensure your consideration in the project.  
 

 We will not do any work without your permission and we will not begin any work you may 
authorize until we meet with you, on your property, to develop a treatment prescription. We’ll 
need you to make an appointment to discuss the proposed work and/or schedule a Risk Assessment in 
the Home Ignition Zone. Please call Cathy Dirden, LCFSC Secretary, at 251-5560 or email 
mcdirden@hotmail.com  to make an appointment. A council representative will meet with you to 
discuss the work and inspect the property to be treated so that both you and the council will have a 
precise understanding of the work to be accomplished on your property.  In addition the contractor will 
also meet with you prior to starting work on your land to ensure that everyone concurs with the 
treatment to be performed. 
 

 If you have previously signed and returned the attached form for an earlier phase of the project please 
sign and return the attached form again so that our records can be updated. 

 
Sincerely, 

 
 

Tom Esgate, Project Manager 
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Lassen County Fire Safe Council, Inc. 
PO Box 816 
Susanville, CA 96130     
 
Assessor’s Parcel #:  
Property Owner:   
Mailing address:   

 
 
I, the undersigned, understand that my property, as described above, is included in the Lassen 

County Fire Safe Council, Inc. wildfire hazard fuel reduction/watershed restoration project described 
in the letter and documents accompanying this permission document.  

 
I hereby agree to allow representatives of the Fire Safe Council and/or their Contractor 

access to my property for purposes of treating vegetation in the project.   I hereby authorize 
the Fire Safe Council to act as my agent in executing any required forms or exemption 
documents. 

 
I further understand that, while the work is done to professional specifications included in the 

project plan, I may consult with the Fire Safe Council representatives and/or their Contractor at any 
time during the project to ensure that my specific wishes are clearly understood.  

 
I further understand that all work will be done in a workmanlike manner, and that all necessary 

insurance coverage will remain in force while work proceeds on my property, and that no actions of 
the Fire Safe Council or its Contractor will produce any lien on my property. 

 
I agree to use my best efforts to maintain the benefits received from the work in an effort to 

help restore our watershed and reduce wildfire risk in our community. 
 
I also understand that if the project requires the temporary removal and replacement of fencing 

or other barriers in order to implement the project on my land, I agree to accept the responsibility for 
their removal and re-installation (please check appropriate box/boxes).   

□ I wish to have vegetation treated on my property. 
□ I wish to schedule a Risk Assessment in the home Ignition zone. 

□ I do not wish to have vegetation treated on my property. 
 
 

Signed:       __  _ Date:                  

Telephone #’s: Home:         Cell:           Work:                        

Mailing address: __________________________________________                                    __         

Email address:  ____________________________ 

Tom Esgate
Project Director
(530) 310-0146

twesgate@sbcglobal.net

Cathy Dirden
Secretary

(530) 251-5560

mcdirden@hotmail.com

Lassen County Fire Safe Council, Inc. 
Fuel Reduction and 

Watershed Restoration Project 
Permission Document 

www.lassenfiresafe.com
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  Leases and Agreements (EFN:  LeaseAgmnt.pdf) 
 No other leases or agreements are needed for the implementation of this project. 
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